LBNL FACILITIES DIVISION
DOE TECHNICAL PROGRESS REPORT
JANUARY 24, 2013 MEETING

PROJECT TITLE PROJECT Project - g - PROJECT COMMENTS LESSONS LEARNED TPC APPROVED CUM COSTS CONT CONT PLANNED
STAGE Manager & B 8 FUNDING AS OF BAL TYPE OCCUPANCY /
35 3 12-31-12 COMPLETION
v
113Y% DOE-OP Old Town EM Demolition Planning Mankowski © © © Costs limited to $100K awaiting estimates/schedules. 400 400 - - 3
¥l EM Total 400 400 - - 3
k] NRP FX1300 DOE-OP NERSC Relocation Project DCM  Const SS Martinez © O O submittals and BIM in progress. Cooling Tower earth and concrete  The complexity of the site requires heightened attention to safety 19,980 10,900 1,559 1,684 1 06/30/15
work proceeding. during construction.
CINRP Total 19,980 10,900 1,559 1,684
1 sp2 FC8200 Non-Cap  Prepare Seismic Ph2 CDR (NC) DCM Completed  RCS Heffernan © © © 1,103 1,103 1,103 - 3
6 FV8100 DMR Prepare Seismic Ph2 CDR (DMR) DCM  Completed RCS Stanton 0@ 1,152 1,152 1,152 - 3
7 FN9200  DOE-Const Seismic Safety Ph 2 (PED) DCM Completed  RCS Heffernan © © © 9,680 9,680 9,680 - 3
8 FN93A ARRA Seismic Ph2 - Constr (ARRA) DCM  Completed RCS Galvin ] Ensure designer utilizes LBNL numbering on plans and specs. Reduce 15,000 15,000 15,000 - 3 07/31/12
attic stock requirements in specs.
FN93B DOE-Const  Seismic Ph2 - Constr(Non-ARRA) DCM  Const RCS Heffernan © © © The GPL Roof is installed. Roof top mechanical equipment is B85 unmapped utilities required redesign; spend more time 69,880 69,880 47,882 2,883 1 01/31/14
scheduled for installation in late January. The curtain wall scanning utilities prior to designing. B74 telecommunications
installation is watertight, and remaining detail work is nearing planning was successful by providing the correct number of active
completion. MEP, framing, insulation and drywall is progressing on tele/data jacks to the occupants. Use similar planning strategies at
all floors. Elevator 2 installation has commenced. CUP second floor GPL to reduce costs.
deck is installed, including the equipment curbs and pads. CUP
walls are being stripped of formwork in preparation for backfill.
Bldg. 74 commissioning substantially complete.
10 Seismic Phase 2 - OPC DCM  Planning RCS Heffernan © © © 225 - - - 3
iNR SP2 Total 97,040 96,816 74,817 2,883
ib] UTBF FT0100 User Test Bed Facility CDR DCM  Close Out RCS Schaefer © © @ 200 200 195 -
13 FN0100 User Test Bed Facility (ARRA) DCM  Const RCS Schaefer © O O site utilities, rebar and formwork in progress. 3-D virtual model of rotating test bed made communication of 15,700 15,700 4,943 834 12/23/13
complex details much more effective.
i% UTBF Total 15,900 15,900 5,138 834
15 FD1119 Prog GPP B15 Optical Metrology Lab DCM  Const KTH Schaefer O O O wmEps rough-in underway late January. Iterative A&E design and BIM modeling has addressed many 1,297 1,447 214 161 1 06/05/13
coordination issues.
16 FD1121 Prog GPP  Site - Gate Access Control DCM  Close Out KTH White 900 Grizzly Gate entry/exit now open at pre-construction hours; beta 900 900 866 - 1 10/01/12
testing of LPR/gate function continues, Lab-wide rollout will occur
throughout 02-03
FP1110 IGPP B77 Magnetic Measurement Fac DCM  Close Out KTH Taylor @ O @ construction substantially complete; start-up and commissioning to 2,041 1,797 1,390 78 2 11/27/12
proceed.
FPA201 IGPP B84 2nd/3rd Floor Lab Upgrades DCM A&E BB McCutchan © @ A&E/Initial demo in FY12; construction in FY13-14. Unexpected discovery of an uncontrolled electrical hazardous 6,341 3,591 796 460 2 08/06/13
energy source on Aug 22; ORPS investigation completed, CAP
combpleted and entered into CATS
FX1600 DOE-OP OSF NERSC N7 Site Preparation DCM  Const DEL Sanen © O O phaselservers installed; construction to accommodate Phase 2 Google Docs not robust enough for RFP to external users, access not 2,801 2,801 2,794 - 4 06/30/13
servers in May is underway. flawless. FTP site supports larger document files.
WEF516  ARRA/GPP B62 ARRA - Phase 2 DCM Close Out BB Galvez © © O construction complete; punchlist and commissioning in progress.. 2,800 2,800 2,732 25 1 12/31/12
FCH200 Non-Cap ESD B74 Moves DCM  Const RCS Galvin @ O @ Lab moves to commence the last week in January and will continue  For specialty security scope in Rad labs, include in-house radio shop 588 991 616 - 3 09/28/12
through March. early on in the planning process.
FCA313 Non-Cap Wilson Landslide Geotech/ER ENGR Planning MCD Dong 900 Engineering consultants are evaluating geotech results to determine 382 382 - 24 4
appropriate repairs.
CONT
TYPE EXPLANATION
1 Contingency balance is the portion of TPC that is assigned as contingency and not yet utilized. This type is generally used in reporting Line Item or Direct-funded projects.
2 Contingency balance is the portion of Current Funding that is assigned as contingency and not yet utilized. This type is generally used in reporting Indirect-funded projects.
3 No contingency is currently available or remaining.
4 Contingency is held ouside of the project (not in TPC or Current Funding).
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